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 WHS & HANMER SCHOOL BUILDING COMMITTEE 
MEETING MINUTES  

Monday, August 12, 2013 
 
 Present: 

Committee Member  Name Present  Absent  Excused  
 Christine Fortunato, Chairman x   
 J. Edward Brymer Jr., Vice Chairman x   
 Steven Barry x   
 Daniel Camilliere x   
 Frank Dellaripa x   
 Diane Fitzpatrick, Clerk x   
 Peter Gardow x   
     
Liaison Present  David Drake, Council Liaison   x 
 Mike Turner, Staff Liaison x   
 John Cascio, Bd. Of Education   x 
     
Staff Present      
 Jeff Bridges, Town Manager X  

(6:55 pm) 
  

 Mike Emmett, Supt. Schools x   
 Tom Moore, WHS Principal x   
 Fred Bushey, Dir of Maintenance   x 
 Lori Schroll, Administrative Analyst -

Engineering 
 
 

 x 

 Sally Katz, Dir. Of Physical Services X 
(7:05 pm) 

  

 Linda, Savitsky, Finance Director   x 
 Keith Rafaniello, Board of Ed   x 
     
Guests Present  Rusty Malik, Quisenberry Arcari   x 
 Lorel H. Purcell, O&G Construction x   
 Ken Biega, O&G Construction x   
 Chris Hoffman, Courant x   
     
     
     
     

 
Call to Order :  Chairwoman Fortunato called the Meeting to order at 6:43 p.m. in Room 210 at 
Wethersfield High School. 
 
1. Public Comments: - none          

          
2. Approval of Minutes:                      

a. Minutes of the July 22, 2013 meeting*   Motion was made by Diane Fitzpatrick, seconded by 
Ed Brymer to approve.  Following was a discussion about wording of items #3 and 6c, 
wherein the motion to approve was withdrawn. Motion was made by Diane Fitzpatrick, 
seconded by Ed Brymer to Table. All present voted in favor .    
 

3. Expenditures :              
  

a. Site Bid award: Motion was made by Diane Fitzpatrick, seconded by Peter Gardow to 
approve the Site bid package 1.02, with all alternates, subject to stipulation that the alternate 
bids may be removed from the contract before Dec. 1, 2013.  Lorel Purcell led the discussion 
that 6 bidders submitted a bid for the site work.  The O&G team, with Building Committee 
member Frank Dellaripa and staff Mike Turner, interviewed Spazzarini Construction on 
Friday August 9th.  O&G felt satisfied with their understanding of the project scope and 
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inclusion of all work items in their bid.  O&G sent a letter to Chair Fortunato recommending 
award of the base bid at $ 7,258,000 (which is $550,000 over O&G estimate for the base 
bid), and also recommended award of ALL the alternate bids at this time, subject to same 
stipulation used in concrete and steel bid, that the alternates could be deleted from the 
contract at the price bid. 
 
The committee discussed other potential site work cost reductions such as landscaping 
scope, contaminated soil from the underground tank removal, and the athletic track.  All 
present including Town manager and Superintendent agreed the tank and contaminated oil 
should definitely be removed.  There was discussion about the track alternate bid (removal 
and replacement of bit. Concrete base) but is was determined this could be considered 
provided O&G confirms with track sub that we are achieving full 10 year life based on work 
included in base bid. 
 
All members voted in favor; Motion passed.  This item will be considered by Town Council at 
their August 19, 2013 meeting. 
 

 a. QA Arch., Inv # 6105, $ 88,448.44, July 31, 2013 - Motion by Frank Dellaripa, second by  
  Diane Fitzpatrick to approve payment.  No discussion, all voted in favor.  Motion passed. 
 
 b. QA Arch., Inv. # 6106, $ 418.63, July 30, 2013- Motion by Frank Dellaripa,    
  second by Ed Brymer to approve payment.  No discussion, all voted in favor.  Motion   
  passed. 
 
 c. EnviroMed, Inv. #13813, July 22, 2013, $750.00. Motion by Ed Brymer, second by Peter   
  Gardow to approve payment.  No discussion, all voted in favor.  Motion passed. 
 
 d. Recommend Selection of firm for Construction Administration of Hazardous Material   
  t ** Motion by Frank Dellaripa, second by Steve Barry to table the award as staff has not   
  yet compiled a financial tabulation of the firms responses..  No discussion, all voted in   
  favor, motion passed. 
 
 e. Universal Copy LLC Inv. 28742, 6/17/13, $ 1809.18- Motion by Ed Brymer, second by Dan  
  Camilliere to approve payment.  No discussion, all voted in favor.  Motion passed. 
 
 f. Universal Copy LLC Inv. 28925, 6/25/13, $ 256.94* Motion by Ed Brymer, second by Dan  
  Camilliere to approve payment.  No discussion, all voted in favor.   
 
 g. Universal Copy LLC Inv. 29076, 6/28/13, $ 223.80* Motion by Ed Brymer, second by Dan  
  Camilliere to approve payment.  No discussion, all voted in favor.   
 

h. Fuss & O’Neill, Inv. #0166194, 7/15/23, $2531.58 Motion by Diane Fitzpatrick, second by  
 Frank Dellaripa to approve payment.  No discussion, all voted in favor.  Motion passed.  
             

4. Correspondence:   
 
 a. Munis Financial report July 26, 2013 (for info only) - Lorel noted that O&G report will   
  provide much better detail.  First report expected on August financials status.  Report will  
  be reviewed by Finance Committee for format. 
     
 b. F&O Response to EPA review comments of SIP Plan- Mike Turner noted the response   
  was filed by F&O and they will follow up in a week or two with EPA. 
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 c. CT Laborers' District Council Letter in Response to  Environmental Testing at the High   
  School (for info only) 
  
 d. Letter Fuss & O’Neill dated Aug 7, 2013, response to       
  Environmental Testing.  Jeff bridges assured all that the building is and remains safe.    
  Diane requested that a copy of this letter be sent to the laborers District. 
 
 e. Macchi Engineers Ind. Structural Review letter approval dated Aug 5, 2013 (fyi- Mike T   
  noted a copy was provided to the Building Dept. 
 
 f. Questions from Town Council Jeff bridges Memo 8-8-13; Jeff noted this list was compiled  
  from questions raised by John Miller at recent Town Council meeting, and that Rusty,   
  Lorel and staff will prepare a PowerPoint for presentation at Aug 19th council meeting to   
  address the questions.  Chair Fortunato encourage all members who could attend to do   
  so.  
  
                          

  5. Committee Reports:   
  

Site-work / Construction:  Frank reported on attendance at site work scoping meetings.  He also 
raised question about size of new water service from Wolcott Hill being adequate for new HVAC 
systems.  Ken Biega will follow up. 

              
 Communications:   Subcommittee will meet next on 8/26/13. 

   
  Technology/Furniture : No report  
 
  Energy : No Report           
   

Finance : Next meeting will be on 8/26/13, the Finance reports were sent out.  Linda Savitsky is 
planning on attending next meeting. 

   
         

6. Architect/CM Information:                              
 

a. Mike Turner and Sally Katz attended the Phase 2 PCT.  About 2/3 of original list were addressed. 
Some remaining items are paperwork which Fred Bushey will submit when he returned from 
vacation.  Lorel stressed importance of getting state DCS to sign off on completeness and allow us to 
start review process. 

 
 b. Schedule- Lorel distributed an updated schedule dated 8-12-13.  Lorel still expects site work to 
 begin Sept 18th.  Mid October is when we begin re-routing traffic flow.  We will need Building and Fire 
 marshal signoff Mid Sept. to keep to schedule. 
  
  

7. Old Business                           
a. Authorization BVH for building envelope testing (tabled)                                                                                      
BVH has not submitted the revised document yet, this is not necessary until phase 2 of the project. 
              
          

8. Other Business  - none 
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9. Upcoming Dates   
  
 August 19, 2013 - TC meeting for site bids award a nd PowerPoint Q&A. 
 
 Aug 26, 2013 - SBC meeting – Joint with TC and BOE  at WHS Media center 
 

 
10. Adjourn:    Motion made by Ed Brymer, seconded by Diane Fitzpatrick to adjourn.   

        All present voted in favor .   Meeting adjourned at 8:02 p.m. 
    
 
  

  I hereby certify that the above is a true copy of the minutes approved by the High School & 
Hanmer Building Committee. 
 
________________________________ 

   Diane Fitzpatrick, Clerk                                                                                                                                                                                


